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Meeting Minutes for October 17, 2018

Project Update/Technical Meeting to Discuss Phase ll, Risk Assessment, and
Schedule

CFAC Remedial Investigation / Feasibility Study (RI/FS)

A project update/technical meeting was held on Wednesday, October 17, 2018 from 1:30 to 3:30 PM to
discuss progress of the Phase 1l Site Characterization, the status of the Risk Assessment, and RI/FS
schedule status. Prior to the meeting, an agenda was provided to all parties for review.

The following individuals attended all or portions of the meeting:

Mike Cirian — USEPA e John Stroiazzo - Glencore
Richard Sloan - MDEQ e Steve Wright — CFAC
Collen Owen — MDEQ e Mary Green — Ann Green

Communications

Gunnar Emilsson — CDM Smith

¢ Michael Ritorto — Roux

Cheryl Driscoll -~ Glencore

¢ Laura Jensen — Roux

A summary of the agenda topics discussed and action items for each topic is provided below. Action
foms Tor USERA or MDEQ are provided in red and aclion Hems Tor SFAD/Roux ars provided in blus,

AGENDA TOPICS

1.

Qutstanding ltems with USEPA

CFAC/Roux requested approval letters for the Final Background Sampling and Analysis Plan
(SAP; submitted to USEPA on September 14, 2018) and the Final Baseline Human Health Risk
Assessment Work Plan (BHHRA WP; submitted to USEPA on September 28, 2018). At the
meeting, Mike Cirian of USEPA provided verbal approval of these documents and requested that
CFAC/Roux follow-up with an e-mail request for approval letters. CFAC/Roux will follow up with
e-mail requests in October and USEFA expecis v provide approval letlers in the Tollowing weeks,

CFAC/Roux also requested an update on USEPA’s review of the responses to USERPA comments
on the draft Baseline Ecological Risk Assessment Work Plan (BERA WP) which was submitted
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to USEPA on August 31, 2018. At the meeting, Mike Cirian of USEPA provided his verbal
approval of the responses to comments. CFAC/Roux will provide USEPA an e-mall describing
that USEPRA provided verbal concurrence with the comments and will finalize the document {o
submit the Final BERA WP to USEPA In October 2018,

CFAC/Roux requested an update on the review schedule for the Risk Assessment Interim
Deliverable documents. All three interim deliverables were submitted to USEPA in the third
quarter of 2018, including; Technical Memorandum for Proposed Wildlife Exposure Modeling
Approach to Support the BERA submitted to USEPA on August 17, 2018; Technical
Memorandum: Proposed Refined Ecological Screening Values to Support the BERA submitted
to USEPA on September 25, 2018; and Interim Deliverable for the BHHRA WP submitted to
USEPA on August 30, 2018, USERA's consultant, CEM Smith, s currently reviewing the inferim
deliverables and sxpsos o complete the review in November 2018 MDEQ anticipates
sompleting thel revigw in Oolaber 2018,

2. Upcoming Submittals to USEPA

CFAC/Roux reminded USEPA and MDEQ of the upcoming project submittals, including the draft
Phase |l Site Characterization Data Summary Report (Phase |l DSR), draft Baseline Human
Health Risk Assessment, and draft Baseline Ecological Risk Assessment which will be submitted
to USEPA/MDEQ by March 1, 2019. CFAC/Roux are currently evaluating the data received thus
far for the Phase |l Site Characterization. These data, along with the Phase | data, will be
summarized and evaluated in the Phase |l DSR and risk assessment reports.

3. Phase li Fall Sampling Update
CFAC/Roux provided an update of the sampling performed in 2018 as part of the Phase [l SAP

and Background SAP. A tabulated summary of the sampling completed as of October 12, 2018
was shared with USEPA during the meeting and is provided below.

Phase Il Round 1 Sample Collection

Total
Locations Locations Proposed
Sampled Dry* Locations
Soil - Landfill 36 - 36
Soil - Main Plant Area 53 - 53
Soil - Monitoring Wells 37 - 37
Soil - Hand Augers 141 - 141
Soil - Rectifier Yard Hand Augers 16 - 16
Soil - Geoprobe 177 - 177
Soil - ISS borings 24 - 24
Sediment 10 6 16
Groundwater 76 1 77
Porewater 10 6 16
54 & 60

Total 654 19 673
*Dry surface water locations include North Percolation Ponds
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Phase ll Round 2 Sample Collection

Locations Total
Sampled* Locations Proposed
{as of 10/12/18) Dry** Locations
Background Soil 20 - 20
Sediment 25 8 42
Background Sediment 15 0 20
Groundwater 49 5 77
Porewaler 25 6 40

Surface Water 25 25 B4

Total 175 44 283

*Phase || Round 2 sampling is ongoing and expected to be completed by end of October 2018
**Dry surface water locations include Northern Surface Water Feature, Cedar Creek Reservoir
Overflow Ditch, North Percolation Ponds

4. Overall Project Review

As described in an e-mail to USEPA on October 10, 2018, Roux understands that USEPA and
CFAC would like to work together to look for efficiencies in the RI/FS Schedule with the ultimate
goal of moving up the completion date of the RI/FS. CFAC/Roux provided a proposed revised
schedule to USEPA with a RI/FS completion date moved up by approximately 4 months, from
March 2021 to November 2020. The proposed changes to the schedule include completing the
Candidate Technologies Memorandum as part of the FS Work Plan, rather than a standalone
document; and reducing the time it takes for CFAC/Roux to prepare draft deliverables.

Mike Cirian of USEPA agreed with the advanced schedule and raquested that CFAC/Roux
provide a formal request to modify the AQC schedule by combining the Candidate Technologies
Memorandum as part of the FS Work Plan. MDEQ stated that they were also in agreement within
this proposed schedule. CFAC/Roux will remind USEPA of the revised schedule as they continue
to submit project deliverables.

Cirian also noted that he would like to share this message with the public at the Community
Liaison Panel/Public Meeting.

5. Demolition Update

John Stroiazzo (Glencore) provided an update regarding the demolition of the Main Plant being
completed by their contractor, Calbag Resources, LLC (Calbag). Calbag is on target to complete
the demolition by January 31, 2019. Calbag is currently hauling crushed concrete to the Flathead
County Landfill, and continues to backfill potroom basements with material from the Borrow Pit
as permitted by MDEQ. Eight of ten potroom basements have been backfilled, and Calbag
estimates that all potrooms will be backfilled by mid-November 2018. The only structures
remaining onsite are five silos and five buildings including warehouses, a former fabrication plant,
and administrative offices. CFAC is currently engaged with Bonneville Power Administration
(BPA) to discuss the future of the substation located in the east and west Rectifier Yards.

6. Miscellaneous Project Updates
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Mike Cirian requested that CFAC/Roux share a Health and Safety Lessons Learned, as
documented in weekly reports. CFAC/Rouwx will share the report with USERA iIn the upcoming
waek.

USEPA provided an update regarding CFAC/Glencore’s request to decrease the financial
assurance being held by USEPA for CFAC. USEPA is estimating a $2.5MM bond, rather than
the $2MM bond requested by CFAC/Glencore. USEPA said that the request is anticipated to be
finalized in the fourth quarter of 2018.

Steve Wright of CFAC provided an update regarding Aluminum City residential well sampling.
CFAC sent a letter to Aluminum City residents in September 2018 to notify residents that
beginning in 2019, CFAC will reduce the sampling frequency of residential wells to twice per year.
Steve has not received any negative feedback from Aluminum City residents.

7. Public Outreach

Mary Green of Ann Green Communications provided an update on project communications and
reviewed the agenda for the upcoming Community Liaison Panel/Public Meeting. The attendance
list for the meeting was reviewed with the group.

The group discussed potential dates for the next public meeting. Mary Green suggested a spring
meeting/potential tour following the completion of the demolition. The group also discussed a
potential meeting in July/August following USEPA’s review of the draft Phase | DSR and risk
assessments. Mary Green will solicit feedback from the public regarding potential dates for the
next meeting.
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